COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2018

ESTI MATE SUMVARY 16: 25: 06
CONTI D; C20878 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20878- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.5 DAYS TIVE ALLOW 70 WORK DAYS
FY17 Rl TRAFFI C SI GNAL REPLACE PERCENT TIME:  105. 00 ORI G TI ME ALLOW 70 VORK DAYS
PROJECT NO. SHER100- 246
FY17 Rl TRAFFI C SI GNAL REPLACE
NAMVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE ADANS
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 04/ 25/ 2018 DATE TI ME STARTED 07/13/2017
5920 LAMAR STREET DATE LET 03/ 30/ 2017 DATE WORK BEGAN  07/13/2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/01/2017 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 07/13/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 128, 955. 55 PARTI Cl PATI NG $ 600. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,078, 435.90 NON- PARTI Cl PATI NG 947, 654. 45 60, 886. 15
PERCENT COMPLETE: 83. 99% TOTAL EARNI NGS 948, 254. 45 60, 886. 15
FUNDS AVAI LABLE: $ 180, 701. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 948, 254. 45 60, 886. 15
TOTAL CLAI MS: $ 0.00 RETAI NAGE -16,176. 54 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 932,077.91 60, 886. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 932, 077. 91 60, 886. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60, 886. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20878-BI D ESTI MATE RUN 04/ 30/ 2018
PRQJECT: SHERL00- 246 ESTI MATE NO 0007 16: 25: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 *Renoval of Concrete Median Cover Material 52. 000 52. 000
Sy 0. 000 0.00
20. 00000 52. 000 1, 040. 00
0010 202-00200 *Rermoval of Sidewal k 38. 600 38. 600
SY 0. 000 0. 00
31. 00000 38. 600 1, 196. 60
0015 202- 00203 *Renmpval of Curb and Gutter 454. 000 454. 000
LF 0. 000 0.00
9. 25000 454. 000 4,199.50
0020 202-00206 *Renoval of Concrete Curb Ranp 93. 300 93. 300
SY 0. 000 0. 00
23. 50000 93. 300 2,192.55
0025 202-00210 *Renpval of Concrete Pavenent 0. 000 0. 000
Sy 0. 000 0.00
35. 00000 0. 000 0. 00
0030 202-00220 *Renmoval of Asphalt Mat 600. 000 127. 000
SY 13. 000 416. 00
32.00000 140. 000 4, 480. 00
0035 202-00250 *Renoval of Pavenent Marking 2, 755. 000 2, 755. 000
SF 0. 000 0.00
4.35000 2, 755. 000 11, 984. 25
0040 202-00810 Renoval of Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0045 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0.00
12, 615. 00000 1. 000 12, 615. 00
0050 202-04003 Cl ean Cul vert (Special) 3.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0055 203-00060 *Enbanknment Material (Conplete In Place) 200. 000 33. 000
cY 0. 000 0.00

67. 00000 33. 000 2,211.00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20878-BI D ESTI MATE RUN 04/ 30/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO. 0007 16: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 70. 500 70. 500
HOUR 0. 000 0. 00
155. 00000 70. 500 10, 927. 50
0065 203-01622 Sweeping (Wth Pickup Broom 10. 000 0. 000
HOUR 0. 000 0. 00
205. 00000 0. 000 0.00
0070 207-00205 Topsoi | 54. 000 54. 000
cY 0. 000 0. 00
110. 00000 54. 000 5, 940. 00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0080 208-00035 Aggr egat e Bag 90. 000 77.000
LF 0. 000 0. 00
21. 00000 77.000 1, 617.00
0085 208-00045 Concrete Washout Structure 3. 000 2.000
EACH 1. 000 1, 200. 00
1, 200. 00000 3. 000 3, 600. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 15. 000 0. 000
HOUR 6. 000 180. 00
30. 00000 6. 000 180. 00
0095 208-00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 15. 000 0. 000
HOUR 0. 000 0. 00
204. 00000 0. 000 0. 00
0105 208- 00207 Erosi on Control Managenent 8. 000 0. 000
DAY 2.000 810. 00
405. 00000 2.000 810. 00
0110 210-00815 Reset Sign Panel 4. 000 3.000
EACH 0. 000 0. 00

120. 00000 3. 000 360. 00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20878-BI D ESTI MATE RUN 04/ 30/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO. 0007 16: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00867 Reset Fire Preenption Unit 4.000 0. 000
EACH 4.000 1, 500. 00
375. 00000 4. 000 1, 500. 00
0120 212-00006 Seedi ng (Native) 0. 450 0. 330
ACRE 0.120 3, 000. 00
25, 000. 00000 0. 450 11, 250. 00
0125 212-00032  Soil Conditioning 0.100 0. 000
ACRE 0. 000 0. 00
52, 000. 00000 0. 000 0. 00
0130 212-01200 Landscape Restoration 1. 000 0. 000
LS 1. 000 12, 700. 00
12, 700. 00000 1. 000 12, 700. 00
0135 216-00101  Soil Retention Bl anket (Straw Coconut) 2, 195. 000 1, 620. 000
(Phot odegr adabl e Cl as sy 575. 000 3 018. 75
5. 25000 2,195. 000 11,523. 75
0140 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 000 10. 950
TON 0. 000 0. 00
265. 00000 10. 950 2,901.75
0145 412-00190 *Concrete Pavenent (Patching) 0. 000 0. 000
Sy 0. 000 0. 00
170. 00000 0. 000 0. 00
0150 503-00036 Drilled Caisson (36 Inch) 114. 000 76. 000
LF 38. 000 12, 350. 00
325. 00000 114. 000 37, 050. 00
0155 503-00048 Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
380. 00000 42.000 15, 960. 00
0160 503-00054 Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
490. 00000 42.000 20, 580. 00
0165 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 25. 000 25. 000
LF 0. 000 0. 00

85. 00000 25. 000 2,125.00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20878-BI D ESTI MATE RUN 04/ 30/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO. 0007 16: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01395 *Transi tion Type 3L 1. 000 1.000
EACH 0. 000 0. 00
2, 055. 00000 1. 000 2,055.00
0175 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 760. 00000 1.000 3,760. 00
0180 608-00000 *Concrete Sidewal k 260. 000 105. 200
SY 0. 000 0. 00
100. 00000 105. 200 10, 520. 00
0185 608-00010 *Concrete Curb Ranp 170. 000 163. 200
SY 0. 000 0. 00
150. 00000 163. 200 24, 480. 00
0190 609-21010 *Curb and CGutter Type 2 (Section |-B) 81. 000 81. 000
LF 0. 000 0. 00
27.00000 81. 000 2,187.00
0195 609-21020 *Curb and CGutter Type 2 (Section Il-B) 426. 000 426. 000
LF 0. 000 0. 00
32. 00000 426. 000 13, 632. 00
0200 610-00030  *Medi an Cover Material (Concrete) 800. 000 52. 000
SF 416. 000 3,120.00
7.50000 468. 000 3,510. 00
0205 613-00206 *2 Inch Electrical Conduit (Bored) 3,484. 000 3,460. 000
LF 0. 000 0. 00
14. 00000 3,460. 000 48, 440. 00
0210 613-00306 *3 Inch Electrical Conduit (Bored) 2,167. 000 2,167. 000
LF 0. 000 0. 00
22.00000 2,167.000 47,674. 00
0215 613-01200 2 Inch Electrical Conduit (Plastic) 816. 000 816. 000
LF 0. 000 0. 00
10. 00000 816. 000 8,160. 00
0220 613-01300 3 Inch Electrical Conduit (Plastic) 734.000 734.000
LF 0. 000 0. 00

11. 00000 734.000 8, 074.00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20878-BI D ESTI MATE RUN 04/ 30/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO. 0007 16: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07000  Pull Box (Special) 7.000 5. 000
EACH 2.000 710. 00
355. 00000 7.000 2,485.00
0230 613-07023 Pul | Box (24"x36"x24") 18. 000 16. 000
EACH 2.000 1, 880. 00
940. 00000 18. 000 16, 920. 00
0235 613-07040  Pull Box (30"x48"x24") 3.000 3.000
EACH 0. 000 0. 00
1, 340. 00000 3. 000 4,020. 00
0240 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
12, 268. 00000 1. 000 12, 268. 00
0245 613-13000 Luninaire (LED) 9. 000 5. 000
EACH 0. 000 0. 00
1, 385. 00000 5. 000 6, 925. 00
0250 613-80130 Service Meter Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
3, 390. 00000 3.000 10, 170. 00
0255 614-00011  Sign Panel (Cass I) 107. 000 99. 000
SF 8. 000 232.00
29. 00000 107. 000 3,103. 00
0260 614-00012 Sign Panel (Class Il) 50. 000 50. 000
SF 0. 000 0. 00
29. 00000 50. 000 1, 450. 00
0265 614-70150 Pedestrian Signal Face (16) (Countdown) 22.000 22.000
EACH 0. 000 0. 00
465. 00000 22.000 10, 230. 00
0270 614-70336 Traffic Signal Face (12-12-12) 42.000 41. 000
EACH 0. 000 0. 00
665. 00000 41.000 27, 265. 00
0275 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00

950. 00000 8. 000 7,600. 00



CONTI D

ROADWAY

CAT NO0200

0280 614-72860

0285

614- 72863

0290

614- 72875

0295

614- 72886

0300

614- 72889

0305

614-81130

0310

614-81140

0315

614-81150

0320

614-81155

0325

614-81160

0330 614-81165

C20878
20878-BID
SHER100- 246
| TEM
DESCRI PTI ON

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

Loop Detector Wre

Intersection Detection System (Canera)

Traffic Signal Vehicle Detector

(Non- | nvasi ve)

Traffic Signal-Light Pole Steel (1-30

Traffic Signal-Light Pole Steel (1-40

Traffic Signal-Light Pole Steel (1-50

Traffic Signal-Light Pole Steel (1-55

Traffic Signal Light Pole Steel (1-60

Traffic Signal-Light Pole Steel (1-65

Foot

Foot

Foot

Foot

Foot

Foot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

(Mcro Type)

Mast

Mast

Arm

Arm

Arm

Arm

Arm

Arm

22.000

190. 00000

13. 000
EACH
1, 070. 00000

4, 768. 000
LF
4. 30000

1. 000
EACH
24, 655. 00000

10. 000

1, 200. 00000

0. 000
EACH

14, 212. 00000

2.000

13, 420. 00000

2.000

13, 490. 00000

1. 000

13, 695. 00000

0. 000
EACH

20, 465. 00000

1. 000
EACH

22,740. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
0. 000
22.000

7.000
0. 000
7.000

2,548. 000
0. 000

2,548. 000

1. 000
0. 000
1.000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 7

ESTI MATE RUN 04/ 30/ 2018

12,000

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

16: 25: 06

AMOUNT

4,180

7,490

10, 956

24, 655

12, 000

26, 840

26, 980

13, 695

22,740

00

00

40

00

00

.00

00

00

00

.00

00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20878-BI D ESTI MATE RUN 04/ 30/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO. 0007 16: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
24, 995. 00000 1. 000 24, 995. 00
0340 614-84000 Traffic Signal Pedestal Pole Steel 10. 000 9. 000
EACH 0. 000 0. 00
2,271. 00000 9. 000 20, 439. 00
0345 614-86246  Controller (Type 170E-HC11) 2.000 2.000
EACH 0. 000 0. 00
28, 281. 00000 2.000 56, 562. 00
0350 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0355 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 1.000 3,100. 00
3,100. 00000 1. 000 3,100. 00
0360 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
8, 940. 00000 1.000 8, 940. 00
0365 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0370 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
73, 000. 00000 1. 000 73, 000. 00
0375 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
6, 770. 00000 1. 000 6, 770. 00
0380 627-00005 *Epoxy Paverent Marking 30. 000 13. 000
GAL 0. 000 0. 00
185. 00000 13. 000 2,405. 00
0385 627-30324 *Preformed Plastic Pavement Marking (Wrd- Synbol) 296. 000 218. 500
Type |
(Type 1) SF 0. 000 0. 00

15. 00000 218. 500 3,277.50



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20878-BI D
PRQIECT SHER100- 246 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 627-30332 *Preformed Plastic Paverent Marking (Xwal k- Stop Line) 2,928. 000
(Type s
11. 00000
0395 630- 00000 *Fl aggi ng 300. 000
HOUR
30. 00000
0400 630-00003 *Uniforned Traffic Control 100. 000
HOUR
105. 00000
0405 630- 00004 *Traffic Control Vehicle 2.000
EACH
620. 00000
0410 630-00007 *Traffic Control Inspection 6. 000
DAY
93. 00000
0415 630-00012 *Traffic Control Managenent 78. 000
DAY
775. 00000
0420 630-80341 *Construction Traffic Sign (Panel Size A 20. 000
EACH
25. 00000
0425 630-80342 *Construction Traffic Sign (Panel Size B) 67. 000
EACH
50. 00000
0430 630-80344 *Construction Traffic Sign (Special) 100. 000
SF
13. 00000
0435 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type) EACH
1,115. 00000
0440 630-80360 *Drum Channel i zi ng Devi ce 113. 000
EACH

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,928. 000
0. 000
2,928. 000

201. 500
2.000
203. 500

78. 250
0. 000
78. 250

0. 000
1. 800
1.800

6. 000
0. 000
6. 000

78. 000
0. 000
78. 000

9. 900
0. 000
9. 900

60. 300
0. 000
60. 300

0. 000
28. 800
28. 800

1. 800
0. 000
1.800

38. 700
63. 000
101. 700
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ESTI MATE RUN 04/ 30/ 2018

60.

1, 116.

374.

1,575.

.00

.00

00

.00

.00

.00

.00

.00

00

16: 25: 06

AMOUNT

32, 208

6, 105

8, 216

1,116.

558.

60, 450

247.

3,015

374.

2,007

2,542

00

00

25

00

00

00

50

00

40

00

50



CONTI D:

ROADWAY

CAT NO0200

0445 630-80380

0450

700- 70010

0455

700- 70011

0460

700- 70082

0465

700- 70380

0470

700- 70589

1000

613-07001

1005

900- 00006

1010

613- 10000

1015

613-13000

1020 614-70150

C20878

SHER100- 246

20878-BI D

| TEM
DESCRI PTI ON

*Traffic Cone

F/ A M nor Contract

Revi si ons

F/ A Partnering

Servi ce

F/ A Furnish & Install

El ectri cal

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

Box Pul |

Type One Pul |

Box Type 1

Added Item (Dol I ar)/ Cai sson Vacuum Excavation

Wring Additional

Lum naire (LED)

I NSTALL ONLY

Ped Sig Face (16) (Countdown) | NSTALL ONLY

Wring on |-25 @County Line Rd.

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
8. 00000
50, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
11. 000
EACH
550. 00000
4,307.000
DOL
1. 00000
1. 000
LS
1, 445. 00000
3. 000
EACH
120. 00000
6. 000
EACH

170. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

54. 000
40. 500
94. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
2.000
8. 000

4,307. 000
0. 000
4, 307.000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2018

324.

1, 100.

120.

.00

.00

.00

.00

.00

00

.00

.00

.00

16: 25: 06

AMOUNT

756.

4, 400.

4, 307.

360.

00

.00

.00

.00

.00

.00

00

00

.00

00

.00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20878-BI D ESTI MATE RUN 04/ 30/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO. 0007 16: 25: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1025 614-70336  Traf Sig Face (12-12-12) |INSTALL ONLY 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
1030 614-70448 Traf Sig Face (12-12-12-12) I NSTALL ONLY 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0.00
1035 614-72863  Ped Push Button Post Assem | NSTALL ONLY 3. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
1040 614-81155 Sig-Light Pole Steel (1-55 Ft) INSTALL ONLY 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
1045 614-81165 Sig-Light Pole Steel (1-65 Ft) INSTALL ONLY 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
1050 614-81170 Sig-Light Pole Steel (1-70 Ft) INSTALL ONLY 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1055 614-86246  Cirler (Ty 170E-HC11) |NSTALL ONLY 1. 000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
1060 900- 00007 Added Item (Each)/ Anchor Bolt (2 Inch) 12. 000 4.000
EACH 0. 000 0. 00
155. 00000 4. 000 620. 00
1065 900-00007 Added Item (Each)/ Anchor Bolt (2.5 Inch) 12. 000 12. 000
EACH 0. 000 0. 00
225. 00000 12. 000 2,700.00
1070 614-72895  Vehicle Detect Sys (Single Camera) Detection Canmera 1. 000 1. 000
EACH 0. 000 0. 00
7,775. 00000 1. 000 7,775.00

CAT 0200 CURRENT AMI $ 1,128,355.55$% 60,886.15% 947, 654. 45



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 12
ESTI MATE RUN 04/ 30/ 2018

CONTI D: C20878

PCN: 20878-BI D

PRQIECT SHER100- 246

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
600. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQIECT TOTAL

CURRENT AMT $ 1,128,955.55$

16: 25: 06

ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT

0. 00

600. 00

0.00$ 600. 00

60,886.15% 948, 254. 45



